
12 April 2010 

Mr. Gelmady Shteynberg 
Connecticut Department of Environmental Protection 
Bureau of Water Protection and Land Reuse 
Remediation Division 
79 Elm Street 
Hartford, CT 06106 

& 

Ms. Stephanie Carr 
RCRA Corrective Action Section 
U.S. Environmental Protection Agency - Region I 
5 Post Office Square - Suite 100 
Boston, MA 02109-3912 

Re: Updated Schedule & Response to DEP & EPA March 11, 2010 Letter 
Former Framatome Facility 
Lots 1 & 2,80 Wampus Lane, Milford, Connecticut 

Dear Mr. Shteynberg and Ms. Carr: 

Environmental 
Resources 
Management 

77 Hartland Sh'eet, Suite 300 
East Hartford, CT 06108 
(860) 466-8500 
(860) 466-8501 (fax) 

http://www.erm.com 

II 
ERM 

On behalf of JMG Milford Realty, LLC GMG), Environmental Resources Management 
(ERM) has prepared this letter in response to the 11 March 2010 conditional approval and 
associated comments jointly provided by the United States Environmental Protection 
Agency (EPA) and Connecticut Department of Environmental Protection (DEP) regarding 
the above referenced property (the Site) and the 5 January 2010 Supplemental Investigation 
Work Plan (the Work Plan). The Work Plan presented the proposed final investigation and 
monitoring scope of work required to achieve compliance with the RSRs for the Site, 
including Lot 1 and Lot 2. 

RESPONSE TO CT DEP & EPA COMMENTS DATED 11 MARCH 2010 

1. Lotl 

DEP and EPA approved the Scope of Work and Project Schedule for Lot 1, subject to one 
condition: 

JMG is required to complete an Ecological Receptor Exposure Pathway Scoping Checklist 
as a means to document that ecological exposure pathways were considered as part of the 
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overall assessment of Lot I. The Lot 1 schedule has been updated to accommodate this 
requirement and is attached to this letter. 

2. Lot 2 

Scope of Work 

JMG understands that the scope of work proposed for Lot 2 is still under review, with feed 
back expected within a few weeks. JMG also understands that an Ecological Receptor 
Exposure Pathway Scoping Checklist will not be required for Lot 2 since an Ecological 
Risk Assessment is already plalmed, based on information generated at the Site 
previously. 

Schedule 

JMG intends to perform the required scope of work for Lot 2 consistent with the original 
Schedule presented with the Work Plan. As a result, the Lot 2 scope of work would be 
initiated in 2012. An earlier start for Lot 2 would jeopardize JMG's ability to fulfill its 
obligations for both Lot 1 and Lot 2. The revised schedule, adjusted to reflect the added 
time for joint-agency approval of the scope of work for Lot 2, is attached hereto. 

3. Groundwater Monitoring 

As requested by DEP and EPA, JMG will perform the required groundwater monitoring 
program as presented in the Work Plan, with the following added conditions: 

o Groundwater elevation data will be collected and documented during all 
groundwater monitoring events; and 

o If elevated concentrations of (PAHs) are detected in the soil within the Wood Block 
Area, these parameters will be added to the post-remediation monitoring program 
in select wells located downgradient from the Wood Block Area. 



Mr. Gennady Schteynberg 
Ms. Stephanie Carr 
12 April 2010 
Page 3 of 5 

4. Quality Assurance Project Plan (QAPP) 
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Updates to the 2006 QAPP are not necessary. The list of parameters for the Site has not 
changed, so Table 1 of the original 2006 QAPP, and the associated Analytical Methods will 
not change. Also, all groundwater monitoring will be performed in accordance with the 
revised low-flow sampling procedures presented in the document entitled "Low Stress (low 
flow) Purging and Sampling Procedure for the Collection of Groundwater Samples from 
Monitoring Wells" (EPA, July 30, 1996, revised January 19, 2010), as required. 

We trust these responses and the attached updated Schedule provide the information 
required. As requested, JMG will keep DEP and EPA informed on the progress of 
implementing the Work Plan for Lot 1. 

Should you have any questions or require further clarification, please feel free to contact 
us at your convenience. 

Very h"uly yours, 

James L. Pfeifer, LEP 
Senior Project Manager 

Michael B. Teetsel, ePG 
Principal 

G:\CLIENTS\ WAMPUS MILfORD ASS<X:1ATES llC\OIO-t024-WAMPUS\DEPCORRESPONDENCE\ I'IAl>IPUS MILfORD UPDATED SCHEDULE DEP AND EPA RESPONSI! 2010.03.11.00:: 
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Proposed schedules for completion of the investigation and remediation of Lot 1 and Lot 2 
are presented below: 

TASK # LOTI PROPOSED COMPLETION 
DATE 

TASK DESCRIPTION 

1 Complete Synoptic round of groundwater monitoring at Site Completed on August 5,6 & 7, 2009 

2 Submit Draft Work Plan and Schedule for Investigation of Lot 1 Submitted on 1/ 5/2010 
and Lot 2 to EPA & CT DEP 

3 Receive comments on Scope of Work and Schedule from EPA Received on 3/12/2010 
and CT DEP 

4 Finalize Scope of Work for Lot 1 4/12/2010 

5 Initiate supplemental Lot 1 Soil Investigation (AOC-2 & AOC-3) 5/3/2010 

6 Finish supplemental Soil Investigation on Lot 1 5/14/2010 

7 Complete spot soil remediation required to address TPH in 5/30/2010 
WLD PE- 3 sample location, if required. 

8 Complete Ecological Receptor Exposure Pathway Checklist 5/30/2010 

9 Install replacement GW monitoring wells, if required 5/30/2010 

10 Initiate Groundwater Monitoring on Lot 1 (Year I-Quarterly, 7/15/2010 
Year 2-Semi-Annual) 

11 Finish Groundwater Monitoring on Lot 1 10/15/2011 

12 Complete ELURs 11/15/2011 

13 Issue Ailliual Reports Every December 

14 Issue Final Verification for Lot 1 2/15/2012 
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TASK # LOT 2 

TASK DESCRIPTION 

1 Meet CT DEP and EPA on-site to confirm supplemental surface water, 
sediment and soil sample locations in Stubby Plain Brook & soil 
sample locations in Wood Block Area 

2 Finalize Lot 2 investigation Work Plan and QAFP and get approval 
from DEP and EPA. 

3 Initiate Investigation of Stubby Plain Brook, Associated wetland soils 
and Wood Block Disposal Area (AOC-l) 

4 Soil, Sediment and Surface Water Sample Results Due 

5 Complete SLERA 

6 Complete report on investigation of Wood Block Area and Stubby 
Plain Brook, including SLERA findings and recorrunendations for 
additional work/remedial requirements, if necessary. 

7 Develop Scope for additional investigation and/ or remediation (RAP) 
& Submit to DEP & EPA for approval. 

8 Complete Milford Inland Wetlands Permit Application and 
presentation to Board (Initiate application process in May/ June) 

9 Complete additional investigation and/ or remediation activities 
described in RAP 

10 Complete final investigation Report for Lot 2 

11 Install any required replacement GW monitoring wells 

12 Initiate Groundwater Monitoring on Lot 2 (Year I-Quarterly, Year 2-
Semi-Annual) 

13 Finish Groundwater Monitoring on Lot 2 

14 Complete ELURs (if necessary) 

15 Issue Annual Reports 

16 Issue Final Verification for Lot 2 
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PROPOSED 
COMPLETION DATE 

2/2012 

2/ 15/ 2012 

3/01/ 2012 

3/15/2012 

4/ 15/ 2012 

5/15/2012 

7/30/2012 

8/20/2012 

9/30/2012 

11/30/ 2012 

2/1/ 2013 

3/1/2013 

10/01/2014 

11/15/2014 

Every December 

February 2015 
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